

Good Neighbourly Relations Committee

Update on work on the Jacques Cartier Bridge
(Montreal sector)

November 13, 2019


Agenda



- + Overview of projects
 - Steel work
 - Concrete work
 - Archaeological digs
 - Drainage and land redevelopment
- + Homelessness and Spectre de rue
- + Simulation of winter operation on the multipurpose path
- + Question period and next meeting




Steel work 2019-2020



|||| Ongoing steel work (Montreal sector)



- + Contractor: Stellaire
- + Work supervision: WST Consortium
- + Start-up of work zone
(between Érié and Viger)
- + Acoustic enclosures will be set up
- + Work types
 - Gussets / diagonals
 - Bottom chords
 - Removal of metal rivets / bolting operations
 - Cleaning and painting
- + Holidays: Work will stop from December 23, 2019 to January 3, 2020
- + End of work schedule for July 2021



Sound level meters



Planned concrete work (ongoing)



- Contractor: Dimco
- Work supervision: WST Consortium
- Start-up of work zone
 - Between René-Lévesque and De Maisonneuve
- Work types:
 - Repairs to pedestals
- Mitigation measures
 - Installation of an acoustic wall (between De Maisonneuve and Campion, and between Tansley and René-Lévesque)
 - Work hours changed to between 9:00 a.m. and 6:00 p.m. (between Tansley and Falardeau)
- The site will be rehabilitated with a drainage trench (on Falardeau)
- Site take-down: November 2019



Concrete work (start: mid-March 2020)



- Planned work
 - Repairs to pedestals south of René-Lévesque
 - Sandblasting and surface coatings on all pedestals
 - Repairs to two masonry piers on Sainte-Catherine
- Traffic Hindrances
 - Partial closure of the left-hand lane on René-Lévesque
- Mitigation measures
 - Installation of an acoustic wall (between De Maisonneuve and Campion, and between Tansley and René-Lévesque)
 - Installation of sound level meters
 - Work schedule: 7:30 a.m. start
- Scheduled end date: July 2020



Archaeological digs



Near the Jacques Cartier Bridge

- + Areas with high archaeological potential
- + Research carried out in different lots
- + Previous digs: discovery of a site of a white-clay pipe factory of the BANNERMAN/MONTRE brand
- + These digs are complete



Wonderful discoveries!



- + 2019: Discovery of a pipe kiln from the Henderson factory and some clay pipes
- + These digs are complete



Drainage and land redevelopment




- + Temporary drainage solution in place



Drainage and land redevelopment



- + The redevelopment proposed in 2017 is currently being reviewed
 - The Ville de Montréal's public consultations are finished, and JCCBI took part in these consultations
- + Preparatory work by Énergir planned for spring 2020
- + JCCBI's work could begin in summer 2020





Effective intervention

- + This issue has been addressed in a number of ways in recent months in different sectors
- + JCCBI has addressed complaints in collaboration with:
 - Sûreté du Québec
 - SPVM
 - Spectre de rue
 - i. Intervention protocol
 - ii. Door-to-door with sector residents



III Multipurpose path



Simulation of winter operation (2019-2020)

- + JCCBI is looking to:
 - Refine maintenance, surveillance and communication protocols
 - Determine the most effective snow removal techniques and deicing products
- + Group of 25 test cyclists
- + The RTL VéloBus will be available for all cyclists this winter





Question period



Let's stay connected!




Information and communication tools

- + Notices to residents
- + Work advisories available online and via e-mail alerts
- + Resource people
- + Good Neighbourly Relations Committee
- + Twitter account for the Jacques Cartier Bridge @pontJCBridge
- + www.JacquesCartierChamplain.ca

Questions or comments?

- + 450-651-8771
- + communications@pjcci.ca

Next meeting to be determined in spring 2020





Participez à la conversation

JacquesCartierChamplain.ca

Twitter | LinkedIn | Facebook | YouTube

