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Outline

Follow-up on the project
The Project’'s Components

a. Environment protection and sustainable
development

b. Material Reuse
c. Research and Development
d. Héritage Champlain
General Timetable
Deconstruction Methods
Work Updates
a. Update of Work on lle des Soeurs
b. Ongoing Work
c. Resident’s Quality of Life

To follow our progress
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Deconstruction Project

The project includes:

Deconstruction work

Environmental protection measures

Material reuse

10 Research and Development projects
Héritage Champlain (shoreline redevelopment)

Duration of the deconstruction: 43 months
Design-build method:

Nouvel Horizon Saint-Laurent (NHSL) is
responsible for carrying out the work

JCCBI is responsible for liaising with the public,
partners and the media
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Our Goals for this Project

Safely deconstruct a 3.4-kilometre bridge
Minimize the environmental footprint of the project

Ensure the health and safety of all workers on site
and nearby residents

Redevelop the shorelines at the end of the project

Include the public and stakeholders as early as possible
to build trust and gain their support
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Project For and With the Public

Public and stakeholder involvement in the past 18 months
Public interest and participation: -
- 800 people went on guided tours of the bridge 2
- 5000 people participated in the public consultations Iap
- Several shoreline redevelopment scenarios are being studied . ... - ciation
for public participation

JCCBI recognized nationwide!

Honourable Mention — IAP2 Excellence in Public Participation Awards:
Award for advancing the practice of public participation — creativity, inclusion

and innovation

JCCBI's participatory approach for the Champlain Bridge deconstruction
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Project Programs
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Minimize impacts on the environment and
people’s quality of life

The goal is to achieve Envision certification for the
deconstruction

Keep some components in place for
redevelopment and heritage purposes

Reuse and recycle materials

Dispose of materials in accordance with
standards

Make the project carbon-neutral
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Environmental Protection

Fish habitat compensation project

Redevelop farmland in Saint-lgnace-de-Loyola (Saint-
Pierre Lake archipelago) into a floodplain.

Allow fish to spawn and populate the River
Help protect biodiversity in this region

Permanent positive effects - compensation in 6 of
the project’s 7.2 hectares

Research project on efficacy of fish migration
corridors (with the INRS)
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Material Reuse

287,000 tonnes of materials to be reused
250,000 tonnes of concrete
25,000 tonnes of steel
12,000 tonnes of asphalt

How?
Maximize material re-use and recycling
Use facilities in the Montreal area

A traceability system will be set up

Details of this program to come
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Présentateur
Commentaires de présentation
NL: si on s’entend avec NHSL il serait bien de dire un % sur le recyclage versus le réemploi.


Research and Development

10 Research and Development projects

7 Canadian research bodies

Projects involving structural elements from the
bridge (concrete, steel and reinforcements)

Recovery of some bridge components for the
program has started

Evolution of R&D projects planned
as per NHSL's schedule
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Présentateur
Commentaires de présentation
NL: je garderais uniquement les deux photos du bas


Héritage Champlain

Sector: Estacade and three shoreline sites

Preliminary studies and public consultations (information days, online consultations,
co-creation workshops, design charrette)

Several scenarios are being studied to develop a “master concept”
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Echéancier global
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Présentateur
Commentaires de présentation
Eve retravaille le visuel 
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Présentateur
Commentaires de présentation
Je vais intégrer le nouveau visuel en anglais 
Autour de 65% des travaux seront réalisés sur des plate-forme de travail sur l'eau, limitant les travaux à proximité des résidences. 

Le principal accès au pont se fait à partir du réeau routier supérieur, limitant ainsi le transport sur le réseau inférieur

Les routes empruntées par le camionnage permettent rapidement d'accéder au réseau supérieur, limitant ainsi la hausse du camionnage pour les résidents. 

Avantage du projet : l'accès au Pont Samuel-De- Champlain
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https://youtu.be/yW7oLe7UJWE
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Commentaires de présentation
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Avantage du projet : l'accès au Pont Samuel-De- Champlain


https://youtu.be/yW7oLe7UJWE

Deconstruction from the Shoreline

lle des Sceurs and Brossard

Method: Mechanical deconstruction with
standard equipment from jetties
Preparatory work

- Dismantling of components (overhead
signage, lights, etc.)

- Removal of R&D components
- Removal of permanent reinforcements

Installation of temporary supports
Deconstruction of spans and piers
Disposal and removal of debris for reuse

Restoration of the area



Présentateur
Commentaires de présentation
Il faut changer Rive-Sud pour Brossard dans le visuel 


Deconstruction from the River

65% of the project. Away from residences

Method: System of platforms attached to lifting
towers installed on a catamaran barge
Preparatory work
- Dismantling of components
- Removal of R&D components
- Removal of permanent reinforcements

Span taken down using the platform system

Deconstruction of the span on the catamaran
barge

Barge-based mechanical deconstruction of the
piers and footings above and below the water level

Debris disposal by barge
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Présentateur
Commentaires de présentation
Intégrer en anglais le nouveau visuel
Les travaux sur le fleuve comptent pour plus de 65 % du projet 


Steel Structure — Seaway

Methods: Strand jack system, crane on the jetty
and dike, and high-capacity excavators

For the suspended span: Removal and
lowering of the suspended span (2,200 tonnes)
onto a barge using strand jacks and
deconstruction piece by piece on the barge

For the cantilever sections and anchor
spans: Taken apart piece by piece using a
crane on the jetties and the dike

Mechanically deconstructed with high-capacity
excavators

Restriction of work during the Seaway period
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Présentateur
Commentaires de présentation
Nouveau visuel en anglais 
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Update of Work on lle des Sceurs

Deconstruction of the abutment and two spans: Mid-August to the end of September

On-site measures
Sound level meters, air quality measuring stations and foggers

Shuttle set up to maintain a pedestrian and cycling corridor

Status:

No complaints
Closure of René-Lévesque Blvd. with moderate impact on traffic (15 days)
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Présentateur
Commentaires de présentation
La photo est pixélisée. Il faut la changer. 


Ongoing Work — Jetties

Construction of temporary jetties: Ile des Sceurs (IDS) and Brossard

IDS duration: 4 months

Brossard duration: 2 periods of 4 months

Measures in place:
- Trucking: tarps, cleaning and spraying
- Fish habitat: fishway, turbidity monitoring

- Boaters: maritime signalling and
communications

Status:

- No environmental monitoring criteria have been
exceeded (dust, water quality and vibrations)
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Présentateur
Commentaires de présentation
IDS: 4 mois automne 2020 à hiver 2021
Brossard: 2 périodes de 4 mois automne 2020 et automne 2021
Bilan: Brossard: aucun dépassement pour la qualité de l’air et suivi de la qualité de l’eau à venir 


Residents’ Quality of Life

On-site measures in place

Marked transportation routes
Restricted travel hours
Trucking : approx. 20 trucs/day

Dust control (foggers, surfacing of roads,
windbreaks, road maintenance, etc.)

Sound level meters
Air-quality measuring stations

Real-time monitoring of the site with the
contractor
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Communication Tools

People can follow the project on our different platforms:

Website: champlaindeconstruction.ca
- Details about all aspects of the project
- Cameras with live images from the site

- Work advisories Déconstruction
du pont Champ ai

Newsletter
Work advisories for residents who live near the site

Two public meetings a year (2 in Brossard and 2 on IDS)
Questions and complaints: communications@pjcci.ca

Social networks You e
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https://jacquescartierchamplain.ca/community-heritage/structures-and-projects/champlain-bridge-deconsruction/?lang=en
https://jacquescartierchamplain.ca/jccbi-alerts/?lang=en

Question
Period
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DECONSTRUCTION PONT CHAMPLAIN
CHAMPLAIN BRIDGE DECONSTRUCTION

Participez a la conversation / Join the conversation

e JacquesCartierChamplain.ca
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